Federal Communications Commission DA 02-345]

Before the
Federal Communications Commission
Washington. D.C. 20554

In the Maner of )

)
Revision of the Commission's Rules to Ensure )
Compatibiliry with Enhanced 911 Emergency ) CC Docket No. 94-102
Calling Systems )

)
T-Mobile US.4. Inc. Amended Request for )
Limited Modification of E9[! Phase I )
Implementation Plan )

Order
Adopted: December 13,2002 Released: December 13.2002
By the Chief. Wireless Telecommunications Bureisu:
l. In mid-2000, T-Mobile' requested relief from the Commission's E911 Phase Il handset

accuracy standards in order to implement a hybrid Phase Il approach. Specifically. T-Mobile proposed to
deploy a Network Safery Solution (NSS) along with Enhanced Observed Time Difference of Arrival (E-
OTD) technology throughout its Global System for Mobile Communications (GSMi) network. On August
24. 2000, the Commission adopted an order approving T-Mobile's plan.' The Commission granted T-
Mobile's request for waiver subject to compliance with a number of condition:. including the following
handset and network deployment benchmarks: that. by December 31. 200i. T-Mobile implement a
network safety solution that provides location information for all 911 calls. that. by Octaber . 2001. 50
percent of all new handsets activated be E-OTD capable: that. by March 31. 20G2. 100 prrcenr of all new
handsets activated be E-OTD capable; and that. within six months after u PSAP request. or by October 1.
2001. whichever is later. T-Mobile implement any network or infrastructure upgrades necessary to
provide Phase 11 service. and begin providing Phase II location information. The Commission also

required T-Mobile to comply with accuracy and reponing requirements.’

2. On December 21, 2001. T-Mobile filed a request for modification of 1ts waiver. seeking
additional time to deploy its E-OTD/NSS solution.” In its request. T-Mobile proposed a new deployment

' At the lime he request was initially made. Aeridl Commumcations, Inc. was the party tn inierest. Aerial was
subsequently acquired by VoiceSiream Wireless. which elected to pursue Aerial’s warver request  VoiceStream hay
now changed s hame to T-Mobile.

* Revision of the Cornmission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems. CC
Docket No. 94-102. Fourth Memorandum Opinton and Order. 15 FCC Red 17442 (2000).

' id.ai 17463-64

¥ VoiceStream Wireless Corporation Request for Limited Modificationof E91] Phase 11 Implementation Plan. CC
Docket No. 94-102 (filed Dec. 21. 2001}, Inits Request for Limited Modification. T-Mobile proposed extending
the deadline for deploymenl of NSS from December 31.2001 to June 30.2002. In addition. T-Mobile proposed thai

the Commission extend the handsel deglo ment benchmarks rhat it had adopted in the waiver order. Under T-
Mobile’s proposed revised plan. one E- handset model would be available for sale by September 1. 2002: 50
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schedule for its E-OTD solution. providing that. by December 31. 2002, it wou)d implement E-OTD qr
all valid PSAP requests pending as of June 30. 2002. and that. it would satisfy, within six months of
receipt. valid PSAP requests for Phase II service received after June 30. 2002, Subsequently. ON Februars
28. 2002. T-Mobile amended its request for modification of its waiver. proposing a revised schedule tor

deployment of its NSS solution.*

3. On October 1, 2002. T-Mobile filed its Fifth Sermi-Annual Repon on its Phase 11
Implementation Plan6 In its report, T-Mobile indicated that. because of delays caused by variety of
factors. it no longer anticipated that it would be able to meet the December 31. 2002 benchmuark for
implementing E-OTD for all valid PSAP requests pending as of June 30, 2002, that it had proposed in its
request for modification." Although 7-Mobile indicated that it anticipated filing a further modification of
its Amended Request? it has not yet done so.

4. Because T-Mobile has informed the Commission that it will not be able to meet the terms
of the schedule set out in its pending waiver request. we find that it is no longer appropriate to address T-
Mobile's Amended Request for Limited Modification. and we therefore dismiss that Amended Reqursr as
moot. We refer issues regarding T-Mobile's compliance with its Phase II obligations under its existing
compliance plan to the Enforcemenr Bureau for possible enforcement action.

. 5. Accordingly. IT 1S ORDERED THAT. pursuant to Sections 4(i) and 5(c)} of the

Communications Act of 1934. as amended. 47 U.S.C. §§ 134(i). 155(c}, 2nd the authority delegated
pursuant to sections 0.131 and 0.331 of the Commission's rules. 47 C.F.Rg§4 0.131.0.331. T-Mobile's

Amended Request for Limited Modification of its waiver of section 20.18 is DISMISSED
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Thomas J. SeGrue {j
Chief. WireMccommunicat]ons Bureau

{...continued from previous page)
percent of new handsets activated afier February 28. 2003 would be E-OTD capable: and 100 percent of new
handsets activated afier June 30.2003 would be E-OTD capable (7-Mobile Request for Limited Modification).

* VoiceStream Wireless Corporation Amended Request for Limited Modification of E41' Phase 11 Implementation
Plan. CC Docket No. 94102, (filed Feb. 28. 2002) (T-Mobile Amended Request for Linuted Modification). N ItS
Amended Request. T-Mobile proposed io deploy NSS throughout wts network. without the necessiy of & PSAP
request. by July 31. 2002 (except for portions of New York and Philadelphia). In New York and Philadelphia, T-
Mobile proposed to deploy NSS. without the necessity 0f 2 PSAP request. by Decernber 31. 2002, The remaining
proposals contained in T-Mobile's December 21 request lor modification. perwinimg W s handsel depluymen:
scheduie and E-OTD deploymeni schedule. were also included without change in T-Mub.le's February 28 amended

request.

® T-Mobile USA. Inc. October 2032 Semi-Annual Report on E91! Phase II Implementarion, CC Docket No 4.102
(filed Oct 1. 2002)
7 1d. at 3. 21-22. T-Mobile claimed that defays have-been caused by LEC failures io complete AL! database
upgrades. AL database connecuvity ISSUES. nelwork aluipment delivery issues. testing issues. and Nokia System
development issues.
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